

**OFFICIAL****Wai 2200, #6.2.61**

3 April 2017

Judge Caren Fox
Presiding Officer
Porirua ki Manawatū Inquiry
Waitangi Tribunal
WELLINGTON



Tēnā koe e te Rangatira

Wai 2200: Crown Forestry Rental Trust Research Update

1. In its Memorandum-Directions of 18 January 2016 (Wai 2200, #2.6.14), the Waitangi Tribunal asked parties to file quarterly research updates. These updates are to cover:
 - (a) research completed, to date;
 - (b) newly-commissioned research;
 - (c) upcoming filing dates;
 - (d) research hui; and
 - (e) any other relevant information.
2. The Crown Forestry Rental Trust (the **Trust**) filed a research update on 22 December 2016 (Wai 2200, #6.2.59) informing parties of revised milestone dates for a number of Trust-commissioned research projects.
3. Since that update was filed, there has been significant progress on the research projects commissioned by the Trust for the Porirua ki Manawatū Inquiry: four research hui have been held; two draft reports have been submitted and disseminated to parties; another two draft report will be submitted within the next week; and one final report has been received. There have, however, been several more contract variations necessary as a result of the Archives NZ closure and other factors. The Trust expects its technical research reports to be completed by the end of August 2017.
4. This is the 12th research update from the Trust.

Research Completed, to Date

5. The Inland Waterways Cultural Perspectives Final Report has been received and is being assessed. The Trust will distribute the final report shortly and will seek broad support to file this on the Wai 2200 Record of Inquiry.

Trust-Commissioned District Overview Technical Research Projects

6. A brief summary of each of the technical research projects commissioned by the Trust is set out below. This sets out draft and final report due dates, and any other relevant information.

Environmental and Natural Resource Issues

7. The Environmental and Natural Resource Issues Draft Report, prepared by The Vaughan Wood Research Cluster (led by Dr Vaughan Wood), was distributed electronically on 27 March 2017 to Trust Approved Clients and claimants for review and comment. The Trust is currently organising hardcopies of the draft report for Approved Clients. Details regarding feedback hui for this draft report will be confirmed in due course.
8. The final report due date has been extended slightly to **26 May 2017**.

Public Works Issues

9. Bassett Kay Research (led by Heather Bassett) is undertaking the Public Works Issues report for the Inquiry. The Trust and Ms Bassett recently agreed to a further contract variation to extend the milestone due dates for this project. This date variation was necessary due to the significant amount of time required to construct the public works takings database which entails reviewing a large number of Gazette notices, survey plans and other source material. The draft report is now due on **14 July 2017**. The final report and final Public Works Takings Database is now due on **25 August 2017**.
10. Progress Report 2 for this project was disseminated to parties on 30 January 2017. The next progress report and the draft database are due for submission on 12 May 2017.

Block Research Narratives

11. Walghan Partners (led by Tony Walzl) are responsible for undertaking the Block Research Narratives project, which is an overview technical research assistance project. Walghan Partners have recently requested a further extension to the project due dates due to their recent Taihape Inquiry hearing commitments. The draft Block Research Narratives report is now due today, **3 April 2017**. The final report is now due on **15 May 2017**.

Inland Waterways Cultural Perspectives

12. Te Rangi (managed by project leader Aroha Spinks) has been commissioned to prepare two reports concerning inland waterways for the Inquiry - the Cultural Perspectives Report and the Inland Waterways Historical Report (discussed below). The Inland Waterways Cultural Perspectives Final Report has been received and will shortly be distributed.

Inland Waterways Historical

13. Te Rangi is also responsible for preparing an Inland Waterways Historical Report. The fifth progress report for that project was distributed to parties on 20 December 2016. Due to Te Rangi's commitments on the related Inland Waterways Cultural Perspectives Report, the due dates for this project have been slightly extended. Te Rangi expects to submit the draft Inland Waterways Historical Report on **7 April 2017**. The final report is due on **23 June 2017**.

Local Government Issues

14. Suzanne Woodley has been commissioned to prepare a Local Government Issues report. Ms Woodley submitted the Local Government Issues Draft Report on 19 December 2016 and this was distributed to Approved Clients and claimants in the new year. Two draft report hui were held in Feilding and Ōtaki on 2 March 2017. The Trust and Ms Woodley would like to thank everyone who attended the hui and/or provided written feedback on the draft report.
15. Ms Woodley has requested a slight extension to the submission date for the final report. This extension is required to allow sufficient time to address all of the feedback received since submission of the draft report. The final report is now due on **1 May 2017**.

Mapping for Overview Technical Research Projects

16. Mapping has now been contracted for all of the Trust-commissioned overview technical research projects, apart from the Public Works Issues project. Mapping for that project will be contracted in due course as the draft report due date approaches.

Trust-Commissioned Ngāti Raukawa and Affiliated Iwi/Hapū Historical Issues Research Projects

17. The four Trust-commissioned Historical Issues Projects are specific to Ngāti Raukawa and affiliated iwi/hapū. As such, as set out in the Trust's previous updates, progress reports pertaining to these projects are not provided to the wider Wai 2200 distribution list. Any claimants who are of Ngāti Raukawa and/or affiliated iwi/hapū and who have

not been receiving updates on these projects are requested to contact Nicola Kiri Smith as soon as possible (see paragraph 36 below for contact details).

18. A brief summary of each of the Historical Issues projects is set out below. This details upcoming milestones, draft and final report due dates, and any other relevant information.

Historical Issues Project 1: Custom, Colonisation and the Crown, 1820 - 1900

19. Professor Richard Boast is the historian undertaking Historical Issues Project 1. A further contract variation has recently been agreed with Professor Boast to extend the remaining milestone due dates for this project. The Custom, Colonisation and the Crown Draft Report is now due on **28 April 2017**. A revised draft report is now due on **23 June 2017**. The final report is now due on **25 August 2017**.

Historical Issues Project 2: Crown Action and Māori Response, Land and Politics 1840-1900

20. The Crown Action and Māori Response, Land and Politics 1840-1900 project is being undertaken by ARRK Ltd (Dr Robyn Anderson is the lead historian and Rachael Selby is the ARRK Director). The fifth progress report for this project was distributed to Approved Clients and other parties on 11 January 2017.
21. Due to Dr Anderson's other work commitments and the closure of Archives NZ from mid November 2016, a further extension to the milestone due dates has been agreed. The revised due date for the draft report is now **6 June 2017**. The final report due date is **31 July 2017**.

Historical Issues Project 3: Māori Aspirations, Crown Response and Reserves 1840-2000

22. Dr Paul Husbands is undertaking the Historical Issues Project 3 concerning Ngāti Raukawa and affiliated iwi/hapū reserves in the district. There have been no changes to the milestone due dates for this project since the Trust's previous research update. The draft report is due on **29 May 2017**. The final report is due on **31 July 2017**.
23. Dr Husbands' fifth progress report for the project was distributed on 22 February 2017.

Historical Issues Project 4: Rangatiratanga versus Kāwanatanga, 1890-2000

24. ARRK have also been commissioned to prepare a report concerning Rangatiratanga versus Kāwanatanga. Dr Grant Young is the lead historian on the project, which provides an overview of land management issues and land loss, and discusses whether leadership was assisted or thwarted in its attempts to exercise rangatiratanga. The Rangatiratanga and Kāwanatanga Draft Report was received on 27 February 2017 and

has been distributed to parties. Details concerning hui to discuss the draft report are set out at paragraph 34 below.

25. In order to make use of material expected to be included in the Local Government Issues and Block Research Narratives Final Reports, ARRK has requested a slight extension for the submission of the Final Report for this project. The final report is now due on **2 June 2017**.

Mapping for Ngāti Raukawa and Affiliated Iwi/Hapū Historical Issues Projects

26. Mapping has now been contracted for all of the Trust-commissioned Ngāti Raukawa and affiliated iwi/hapū Historical Issues projects. Unfortunately the Trust was unable to commission draft maps for inclusion in the Rangatiratanga and Kāwanatanga Draft Report (Historical Issues Project 4); however, maps will be included with the final report.

Overview of Project Milestones

27. **Appendix 1** sets out an updated schedule of all Trust-commissioned district overview technical research projects for the Porirua ki Manawatū Inquiry, including due dates for progress reports, and the draft and final reports. All claimants are welcome to participate in the district overview technical research projects.
28. **Appendix 2** sets out a full schedule of all Ngāti Raukawa-specific Historical Issues research projects, including due dates for progress reports, and the draft and final reports.
29. **Appendix 3** sets out the milestone due dates for all Trust-commissioned projects for the Porirua ki Manawatū Inquiry (except Approved Client-specific Oral and Traditional History projects) in a timeline format for ease of reference.

Trust-Commissioned Oral and Traditional History Projects

30. Peter McBurney is continuing to work on the Oral and Traditional History report for Tūmatanui Incorporated Society. The Trust is currently commissioning mapping for the project so that draft maps will be ready for inclusion in the draft report. Due to Mr McBurney's recent commitments in the Taihape Inquiry, a variation has been agreed to extend the milestone due dates for this project. The final Tūmatanui Oral and Traditional History Report is now scheduled to be completed in **July 2017**.
31. Anthony Patete (Te Pātete Ltd) is undertaking an Oral and Traditional History Scoping Report for Tū Te Manawaroa. This project will be completed in **April 2017**, and will contain a full set of confidential recommendations for a substantive Oral and Traditional History report for Tū Te Manawaroa.

32. Te Hono ki Raukawa commenced their substantive Oral and Traditional History project in July 2016. A variation to extend the project due dates has recently been agreed. All aspects of that project, including mapping, are currently scheduled for completion in **December 2017**.

Upcoming Filing Dates

33. The final Inland Waterways Cultural Perspectives report will likely be filed on the Wai 2200 Record of Inquiry in May 2017, assuming broad support to do so is received from Approved Clients.

Research Hui

34. On 8 March 2017 Trust staff confirmed with Approved Clients and other Ngāti Raukawa and affiliated iwi/hapū claimants that feedback hui to discuss the Rangatiratanga and Kāwanatanga Draft Report will take place this **Sunday 9 April 2017**. Trust staff are currently working with the research team and others to confirm a suitable venue for the Feilding hui. A further pānui will follow shortly once arrangements are confirmed. All members of Ngāti Raukawa and affiliated iwi/hapū are invited to attend one of the following two hui:

Venue TBC	Raukawa Marae
Feilding	90 Mill Road, Ōtaki
11am – 1pm (TBC)	3.30pm – 5.30pm (TBC)

35. Trust staff will also send out a pānui confirming details for a hui to discuss the Environmental and Natural Resource Issues Draft Report in due course.

Trust Staff

36. Nicola Kiri Smith is the Trust's Funding & Contracts Manager (Research) responsible for overseeing the six district overview technical research projects and the four Historical Issues projects, as well as the operations contracts for Approved Clients in the district. Nicola is also responsible for facilitating the Tūmatanui Oral and Traditional History project. Nicola can be contacted at nicola-kiri.smith@cfrt.org.nz or via phone 027-544-1699.
37. Kathryn Rose, Funding & Contracts Manager (Research), is responsible for facilitating the Trust-commissioned Oral and Traditional History projects for Tū Te Manawaroa and Te Hono ki Raukawa. Kathryn can be contacted at kathryn.rose@cfrt.org.nz or via

phone 027-516-7823. Please note that Kathryn's work hours are from Monday – Wednesday.

38. Clinton McMillan is the Trust's new Mapping Facilitator for the Porirua ki Manawatū Inquiry. Clinton can be contacted at clinton.mcmillan@cfrt.org.nz or via phone 029-916-7834.
39. If the Tribunal or other parties have any questions about this update, please do not hesitate to contact us.

Nāku noa, nā

A handwritten signature in black ink, appearing to read 'Rama Rewi'.

Rama Rewi

Director Funded Services



APPENDIX 1: Schedule of Remaining Trust-Commissioned District Overview Research Milestones

Project	Contractor	Milestones	Due Date
Environmental and Natural Resource Issues	The Vaughan Wood Research Cluster (Principal: Dr Vaughan Wood)	Draft Report Final Report	17 March 2017 (received) 26 May 2017
Public Works Issues	Bassett Kay Research (Principal: Heather Bassett)	Progress Report 3 Progress Report 4 Draft Report Final Report	12 May 2017 23 June 2017 14 July 2017 25 August 2017
Block Research Narratives	Walghan Partners (Principal: Tony Walzl)	Draft Report Final Report	3 April 2017 15 May 2017
Inland Waterways Cultural Perspectives	Te Rangitāwhia Whakatupu Mātauranga (Project Leader: Aroha Spinks)	Final Report	3 March 2017 (received)
Inland Waterways Historical Report	Te Rangitāwhia Whakatupu Mātauranga (Project Leader: Aroha Spinks)	Draft Report Final Report	7 April 2017 23 June 2017
Local Government Issues	Suzanne Woodley	Final Report	1 May 2017

APPENDIX 2: Schedule of Trust-Commissioned Ngāti Raukawa-specific Research Milestones

Project	Contractor	Milestones	Due Date
Historical Issues Project 1: Custom, Colonisation and the Crown 1820-1900	Professor Richard Boast	Draft Report Revised Draft Report Final Report	28 April 2017 23 June 2017 25 August 2017
Historical Issues Project 2: Crown Action and Māori Response, Land and Politics, 1840-1900	ARRK Ltd (Director: Rachael Selby & Lead Historian: Dr Robyn Anderson)	Draft Report Final Report	6 June 2017 31 July 2017
Historical Issues Project 3: Māori Aspirations, Crown Response and Reserves, 1840-2000	Dr Paul Husbands	Draft Report Final Report	29 May 2017 31 July 2017
Historical Issues Project 4: Rangatiratanga versus Kāwanatanga, 1890-2000	ARRK Ltd (Director: Rachael Selby & Lead Historian: Dr Grant Young)	Final Report	2 June 2017

APPENDIX 3: Timeline of Remaining Milestones - Trust-Commissioned Research for Porirua ki Manawatū Inquiry¹

Project	Apr 2017	May 2017	Jun 2017	Jul 2017	Aug 2017
Environmental & Natural Resource Issues		Final 26 th			
Public Works Issues		PR 3 12 th	PR 4 23 rd	Draft 14 th	Final 25 th
Block Research Narratives	Draft 3 rd	Final 15 th			
Inland Waterways Historical Report	Draft 7 th		Final 23 rd		
Local Government Issues		Final 1 st			
Historical Issues Project 1	Draft 28 th		Revised Draft 23 rd		Final 25 th
Historical Issues Project 2			Draft 6 th	Final 31 st	
Historical Issues Project 3		Draft 29 th		Final 31 st	
Historical Issues Project 4			Final 2 nd		

¹ PR = Progress Report.