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King Country Research Programme

Introduction
This paper sets out a draft research programme for the King Country Inquiry District.
It draws upon Dr Vincent O’Malley’s initial review of casebook research
requirements (Wai 898 #6.2.1) and takes into account feedback received to date on
the recommendations contained in that document. Its purpose is to pave the way for
agreement on the main research to be undertaken for the King Country evidential
casebook. Once broad agreement has been reached on the scope of the research at the
next judicial conference in August, it will provide the basis for more detailed project
briefs to be prepared for undertaking the research.

Since the initial review was completed the Tribunal has notified parties that the King
Country inquiry is to be heard under the standard new approach, so there is no longer
any need to provide a cut-down version of the research programme for a possible
alternative fast-track inquiry on modular lines. The research programme presented
here is designed to sustain a comprehensive inquiry into all the principal claim issues
to be heard in the King Country district.

Initial research
Following the judicial conference on 11-12 April 2007, the Tribunal endorsed an
early start on six initial projects recommended in the research review. 

The Tribunal has indicated (Wai 898, #2.5.13) that it will commission two of the
initial projects:
A. Māori Land Court block index
B. Statistical overview of land alienation

The Crown Forestry Rental Trust has agreed to commission the following four
projects as research assistance projects: 
C. Te Reo Māori sources document bank (including Māori-language newspapers)
D. Newspapers document bank
E. Petitions document bank
F. Block research narratives (for all blocks)
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Preparing the research programme
The principal research projects proposed for the casebook research programme are
outlined below. This is a draft programme, not a final one. In conjunction with the
Crown Forestry Rental Trust, Tribunal facilitation staff will undertake a series of
workshops with King Country claimant groups during June on the projects outlined
here. The views of the Crown and any interested parties will also be taken into
account. It is very likely that there will be some modifications to the projects
recommended below as a consequence of these discussions. Taking account of the
comments received, a second revised draft will be circulated to all parties for final
review. The contents of the King Country research programme will be finalised at the
next judicial conference scheduled for 14 August 2007. 

Preparing the research programme will therefore follow these steps:
• consultation hui on the draft programme (June)
• distribution of a revised draft of the programme
• formal submissions on the revised draft programme (July)
• agreement on a final version of the research programme (at the judicial conference

in August 2007)

The projects may also be expanded or further projects added if the Tribunal grants any
extensions to the inquiry boundary. The draft research programme discussed below is
based on the current interim inquiry boundary. A brief discussion towards the end of
this paper notes the extension requests before the Tribunal and the extent to which
research for those areas could be incorporated into the research programme. 

When considering this draft programme, readers should bear in mind that the projects
are described in outline only. They do not contain all the sub-themes that will be
covered, nor the research methods. These will be developed in the project briefs that
will follow once the broad scope of the project concepts has been agreed.

The projects are numbered for ease of reference and are organised under principal
research themes. Where these themes denote periods, the cut-off years should not be
applied strictly as there are bound to be overlaps. Project 6 on the Rohe Potae
‘compact’, for example, has a component that stretches into the twentieth century, but
is centred in the early 1880s.

Three of the projects (12, 16, 17) are listed as scoping reports. They have been
recommended where, based on the initial O’Malley review, it is considered either that
the scale of these issues is unclear (project 12, for example, where there is little
current information available on the scale of land alienation after 1940) or there are
various options for how the full projects might be commissioned. In the case of
project 17 (socio-economic issues) it may be that this could be broken down into
smaller and more discrete projects (education, for example, or an economic history
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report). For project 16 (non-land resources and environmental issues), up to three
separate projects may be necessary. Standalone scoping reports are likely to be the
best means of informing the parties on the options for configuring the main research
on the topics to be addressed. 

At the start of each project description, ‘likely timeframe’ estimates the period
required to complete the project from start to finish, including the time needed for any
preliminary scoping, for consultation on the draft report, QA, revision and production
of the final report. Under ‘resources’ the expertise likely to be required is briefly
indicated together with the approximate amount of working time.

A table at the end of the document (appendix A) identifies the claims to which each
project is relevant on the basis of statements of claim. This is a tentative listing which
claimants will be able to update during the consultation hui to come. 
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Recommended Projects 
The research projects are organised under seven principal research themes:
• Traditional history, claimant identity, oral evidence and claims against the Crown
• Early engagement between Māori and the Crown and the Rohe Potae ‘compact’
• Nineteenth century land issues (to 1908)
• Twentieth century land issues (from 1909)
• Non-land resources
• Socio-economic issues and impacts
• Local and claim-specific issues not covered elsewhere

No. Project Title S M
Research theme 1: Traditional history, tribal landscape  and oral evidence
1. Traditional history reports
2. Oral history projects
3. Rohe Potae oral history overview
4. Tribal landscape overview

Research theme 2: Early engagement between Māori and the Crown and the Rohe Potae
‘compact’
5. King Country Māori and the Crown, 1840-1880
6. The Rohe Potae ‘compact’ and the ‘opening up’ of the King Country

Research theme 3: Nineteenth century land issues (to 1908)
7. Land issues, 1886-1908
8. The Mokau-Mohakatino and Mohakatino-Parininihi Blocks
9. Surveys
10. Native townships

Research theme 4: Twentieth century land issues (from 1909)
11. Land issues, 1909-1939
12. Land issues, post-1940
13. Local government and rates
14. Consolidation and development schemes
15. Public works and other compulsory land takings

Research theme 5: Non-land resources
16. Non-land resources and environmental issues

Research theme 6: Socio-economic issues and impacts
17. Socio-economic issues, impacts and economic history
18. Demographic overview and socio-economic profile

Research theme 7: Local and claim-specific issues not covered elsewhere

S - Scoping reports, each of which may specify one or more further projects.
M - Main reports, which will usually but not always be preceded by a scoping report.
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Project Outlines

Research theme 1: Traditional history, tribal landscape and oral evidence

Projects 1 and 2 comprise traditional and oral history projects to be undertaken by or
on behalf of the claimants. They are largely subject to clustering arrangements and the
outcome of discussions between CFRT and King Country claimants. Brief summaries
are given below but their details are not further elaborated or discussed here. 

Project 1: Traditional history reports
Traditional histories, tailored to the proof of Treaty claims, provided by one or more
of:
• oral evidence and submissions
• group-based traditional history report(s) for iwi, hapū, or clusters of allied hapū
• published and unpublished written material, already compiled for other tribal

history purposes prior to the Treaty claims process.

Project 2: Oral history projects
Oral evidence provided via interviews, transcripts and briefs of evidence, covering:
• oral traditions about Crown actions that have led to grievances and claims
• eyewitness evidence about Crown actions that have led to grievances and claims

in living memory
• oral traditions, community memory and eyewitness evidence about the impact of

Crown actions.



King Country casebook research programme FIRST DRAFT

Page 6

Project 3: Rohe Potae oral history overview

Likely timeframe: TBA

Resources: Small team of trained oral historians

Project outline
It was suggested at the April 2007 judicial conference at Te Kuiti that an overview
project should be initiated to record and collate claimant perspectives on the Rohe
Potae ‘compact’ and other aspects of King Country history. Relevant documents that
the claimants wished to use as part of their evidence might also be identified during
the course of the project, which would be jointly run or supervised by the claimants.

Such a project would be a very effective way, potentially, of ensuring oral history
evidence is integrated into the remainder of the technical research programme and that
the information held by claimant communities and informants is properly taken into
account. The relevant sound recordings would be made available to researchers on
other projects, subject to the consent of the people recorded.

The project should consider and incorporate oral traditions specifically relating to the
Rohe Potae ‘compact’, including evidence concerning its ongoing impact and
importance to King Country Māori. The project should also encompass oral traditions
and community memory relating to the impact of Crown actions resulting in the loss
of lands and other natural resources, and any socio-economic or other consequences
arising out of these events. This should include eyewitness accounts and direct
experience of the impact of Crown actions within living memory. 

The project should be undertaken in accordance with the National Oral History
Association of New Zealand (NOHANZ) Code of Ethical and Technical Practice
(available at http://www.nohanz.org.nz/Code.htm), which imposes clear obligations
on interviewers to ensure, amongst other things, that interviewees clearly understand
the purposes for which the interview is being conducted, the use that might be made
of any material recorded and their right thereafter to withdraw their consent at any
time. Additional guidelines might also be developed in consultation with claimants. 

At least one of the project team should be fluent in te reo Māori to provide for any
person who wishes to be interviewed in te reo.

Relationships with other research
Care should be taken to ensure that this project complements rather than competes
with oral history projects undertaken by individual claimant groups or their clusters
(Project 1).  It could potentially be combined with a project to train and develop
professionally qualified oral historians within claimant communities.

http://www.nohanz.org.nz/Code.htm


King Country casebook research programme FIRST DRAFT

Page 7

Project 4: Tribal landscape overview

Likely timeframe: 15 months

Resources: 1 x historian 12 months; 1 x research assistant 6 months

Existing Research

Angela Ballara, ‘Tribal Landscape Overview, c.1800-c.1900, in the Taupo, Rotorua,
Kaingaroa and National Park Inquiry Districts’, (CFRT, September 2004, Wai 1200 #
A65).

Project outline
Traditional history reports and oral history projects provide an opportunity for the
traditions and perspectives of particular claimant communities to be presented in
evidence, but the Tribunal will also need to understand how those different groups
relate to one another customarily. This will be particularly important in the King
Country district, where the customary relationship between the five iwi members of
the Rohe Potae alliance will need to be fully explored as an important part of the
wider background to the Rohe Potae ‘compact’ and its subsequent unravelling. 

The report would also need to analyse and consider the Native Land Court’s approach
to customary tenure questions within the King Country district. A model for this kind
of report would be Angela Ballara’s study for the Central North Island inquiry,
referenced above.

 This project requires much careful consideration of detailed Native Land Court
minutes and requires the services of an experienced historian with a sound knowledge
of te reo Māori. It should cover the period up to about 1900.
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Research theme 2: Early engagement between Māori and the Crown and the Rohe
Potae ‘Compact’

Project 5: King Country Māori and the Crown, 1840-1880

Likely timeframe: 15 months

Resources: 1 x historian 12 months; 1 x research assistant 6 months

Existing Research

James Belich, The New Zealand Wars and the Victorian Interpretation of Racial
Conflict, Auckland: Auckland University Press, 1986

James Cowan, The New Zealand Wars: A History of the Maori Campaigns and the
Pioneering Period, 2 vols, Wellington: Government Printer, 1983 (original edition
1922)

B.J. Dalton, War and Politics in New Zealand 1855-1870, Sydney: Sydney University
Press, 1967

J.E. Gorst, The Maori King, K.O. Arvidson (ed.), Auckland: Reed Books, 2001
(original edition 1864)

David McCan, Whatiwhatihoe: The Waikato Raupatu Claim, Wellington: Huia
Publishers, 2001

Cathy Marr, ‘The Alienation of Maori Land in the Rohe Potae (Aotea Block), 1840-
1920’, (Waitangi Tribunal Rangahaua Whanui Series, Working Paper: First Release),
December 1996, pp.3-12

Ann R. Parsonson, ‘Te Mana o Te Kingitanga: A Study of Waikato-Ngatimaniapoto
Relations During the Struggle for the King Country, 1878-84’, MA thesis, University
of Canterbury, 1972

Keith Sinclair, The Origins of the Maori Wars, 2nd edition, Auckland: Auckland
University Press/Oxford University Press, 1961 

M.P.K. Sorrenson, ‘The Maori King Movement, 1858-1885’, in Robert Chapman and
Keith Sinclair (eds), Studies of a Small Democracy: Essays in Honour of Willis Airey,
[Hamilton]: Paul’s Book Arcade for University of Auckland, pp.33-55

Evelyn Stokes, Mokau: Maori Cultural and Historical Perspectives, Hamilton:
University of Waikato, 1988, pp.85-135

Alan Ward, ‘The Origins of the Anglo-Maori Wars: A Reconsideration’, New
Zealand Journal of History, Vol.1, No.2, October 1967   
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Alan Ward, A Show of Justice: Racial ‘Amalgamation’ in Nineteenth Century New
Zealand, Auckland: Auckland University Press/Oxford University Press, 1973

Project outline
This project would need to cover a number of important issues with respect to the
period up to 1880, including:
• a number of old land claims,
• pre-1865 Crown purchases (including those around Whaingaroa Harbour),
• relationships between King Country Māori and the Crown and settlers generally,
• the introduction of Grey’s ‘New Institutions’,
• the New Zealand Wars, and
• subsequent Kingitanga negotiations with the Crown in the aftermath of the wars

through until 1880.
The report will need to consider the Waikato War to the extent to which this impacted
directly on King Country Māori (involvement in the war) and indirectly (the impact of
large numbers of refugees from the late 1860s). 

Relationships with other research
The research review also noted the importance of gaining a better understanding of
the state of the King Country economy in the 1870s. There may be some overlap here
with project 17 (socio-economic issues) if the latter results in a full economic history
for the King Country district subsequently being commissioned. The report should
build on the existing research of Ann Parsonson and others on the negotiations
between Kingitanga leaders, King Country Māori and Crown officials in the 1870s
regarding the terms of any settlement with the government.
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Project 6: The Rohe Potae ‘compact’ and the ‘opening up’ of the King Country

Likely timeframe: 18 months

Resources: 1 x historian 15 months; 1 x research assistant 12 months

Existing Research

Tui Adams, Ngahinaturae Te Uira and Ann Parsonson, ‘“Behold a Kite Flies Towards
You”: The Kingitanga and the “Opening” of the King Country’, New Zealand Journal
of History, vol.31, no.1, April 1997

Crown Forestry Rental Trust, ‘Selected Official Documents Pertaining to the Aotea
Rohe Potae Compact’, November 2001

Bryan D. Gilling, ‘The Purchase of the Patetere Block, 1873-1881: An Exploratory
Report’, (Report to the Waitangi Tribunal on behalf of Ngati Mahana Wai-255),
November 1992

Donald M. Loveridge, ‘The Crown and the Opening of the King Country, 1882-
1885’, (Report commissioned by the Crown Law Office), February 2006

David McCan, Whatiwhatihoe: The Waikato Raupatu Claim, Wellington: Huia
Publishers, 2001

Cathy Marr, ‘The Alienation of Maori Land in the Rohe Potae (Aotea Block), 1840-
1920’, (Waitangi Tribunal Rangahaua Whanui Series, Working Paper: First Release),
December 1996, pp.3-12

Vincent O’Malley, Agents of Autonomy: Maori Committees in the Nineteenth
Century, Wellington: Huia Publishers, 1998

Ann R. Parsonson, ‘Te Mana o Te Kingitanga: A Study of Waikato-Ngatimaniapoto
Relations During the Struggle for the King Country, 1878-84’, MA thesis, University
of Canterbury, 1972

Bruce Stirling, ‘Taupo-Kaingaroa Nineteenth Century Overview’, 2 vols, (Report
commissioned by the Crown Forestry Rental Trust), September 2004

Waitangi Tribunal, The Pouakani Report 1993, Wellington: Brooker & Friend, 1993

Alan Ward, ‘Whanganui ki Maniapoto (Preliminary Historical Report Wai 48 and
Related Claims’), March 1992 
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Project outline
This project would take up the story of negotiations with the government after 1880,
and although having a primary focus on the crucial period through until 1885, would
also need to consider the subsequent history of the Rohe Potae ‘compact’ through
until the late twentieth century. It is, in other words, a very large and demanding
project, incorporating most aspects of the political history of the relationship between
King Country Māori and the Crown after 1880. 

It was noted in the research review that such a report needs to get beyond an iwi-level
analysis to provide a more detailed picture of what was happening on the ground in
the 1880-1885 period. There is also a need for the report to examine the subsequent
role of the Kingitanga, and its relationship with Ngāti Maniapoto and other iwi, in
greater detail for the period after this. 

In terms of breadth of coverage it is recommended that the project adopt a broad view
of the Rohe Potae ‘agreement’ and later developments, such as the fracturing of the
alliance of the five iwi, but always with a view to considering the impacts of these
developments within the King Country district. There are several other important
issues that would need to be considered as part of such a report, such as the legislative
reforms of the 1880s and their connection with developments in the King Country
district. For the sake of clarity the report is intended to cover all relevant issues in the
period 1881 and 1885, so there is no gap in coverage between projects 5 and 7.
However, to place such a time period on the report would be misleading given the
need for the project to also roam widely over the subsequent history of the ‘compact’.

This will be one of the most important projects commissioned and should be
undertaken by an experienced historian with a sound knowledge of issues pertaining
to the Rohe Potae.
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Research theme 3: Nineteenth century land issues (to 1908)

Project 7: Land issues, 1886-1908

Likely timeframe: 15 months

Resources: 1 x historian 12 months; 1 x research assistant 6-9 months

Existing Research

Cathy Marr, ‘The Alienation of Maori Land in the Rohe Potae (Aotea Block), 1840-
1920’, (Waitangi Tribunal Rangahaua Whanui Series, Working Paper: First Release),
December 1996

Cathy Marr, ‘The Waimarino Purchase Report: The Investigation, Purchase and
Creation of Reserves in the Waimarino Block, and Associated Issues’, (Report
commissioned by the Waitangi Tribunal), 2004

Alan Ward, ‘Whanganui ki Maniapoto (Preliminary Historical Report Wai 48 and
Related Claims’), March 1992

Project outline
By 1907 approximately 41% of the Aotea block had been acquired by the Crown,
according to Cathy Marr’s research, mostly by means of purchases completed since
1889 but including some lands taken for survey charges and other costs, with a further
11.5% approximately subject to actual or proposed leases to settlers. Of lands
remaining in Māori ownership by this time, the Stout-Ngata Commission
recommended that just 9086 acres should be sold, although subsequent legislative
provisions imposed different requirements.

Clearly land issues over the period to 1908 will constitute a substantial research
project. This should cover:
• the operations of the Native Land Court within the King Country district after

1886, and the nature and extent of Māori engagement with the Court;
• Crown purchasing in the district after 1889 and suggestions the Crown was able

to manipulate the Native Land Court process to its benefit;
• the operation of the Maniapoto-Tūwharetoa Land Council (Board after 1905),

including vested lands and the leasing and their sale;
• the Stout-Ngata Commission; and
• private purchasing and leasing in this period.
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Project 8: The Mokau-Mohakatino and Mohakatino-Parininihi Blocks

Likely timeframe: 6-8 months

Resources: 1 x historian 4-6 months

Existing Research

H. Barr, ‘The Mokau Mines Speculation in Nineteenth Century Taranaki’, MA thesis,
Waikato University, 1979

Giselle M. Byrnes, ‘The Mohakatino Parininihi Block and the Mokau Mohakatino
No.1 Block’, (Report commissioned by the Waitangi Tribunal), November 1995

Brian Herlihy, ‘Mokau-Mohakatino and Mohakatino-Parininihi Blocks’, (Report
commissioned by the Waitangi Tribunal), November 1993

Ann R. Parsonson, ‘Te Mana o Te Kingitanga: A Study of Waikato-Ngatimaniapoto
Relations During the Struggle for the King Country, 1878-84’, MA thesis, University
of Canterbury, 1972

Evelyn Stokes, Mokau: Maori Cultural and Historical Perspectives, Hamilton:
University of Waikato, 1988

Waitangi Tribunal, The Ngati Maniapoto/Ngati Tama Settlement Cross-Claims
Report, Wellington: Legislation Direct, 2001

Waitangi Tribunal, The Taranaki Report: Kaupapa Tuatahi, Wellington: GP
Publications, 1996

Project outline
There are good reasons why these two blocks, both of which were outside the
boundaries of the Aotea block, should be the subject of standalone research. The
Mokau-Mohakatino block was, for example, specifically excluded from the
provisions of the Native Land Alienation Restriction Act of 1884 under section 17 of
the Special Powers and Contracts Act of 1885, and was thus effectively exempted
from the Crown pre-emption regime which in practical terms applied over the
remainder of the King Country district. The block was subject to further unique
legislation passed in 1888 and was the subject of two Royal Commissions of Inquiry.
Both blocks were investigated by the Native Land Court at a time when King Country
leaders remained opposed to the more general adjudication of titles in their district.
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Relationships with other research
There would be some overlap between projects 6 and 8, as the Mokau dealings in the
early 1880s were an important part of the wider story of the ‘opening up’ of the King
Country district. However, the report recommended here would be a more narrowly-
focused block history.    
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Project 9: Surveys

Likely timeframe: TBA

Resources: TBA

Existing Research

Cathy Marr, ‘The Alienation of Maori Land in the Rohe Potae (Aotea Block), 1840-
1920’, (Waitangi Tribunal Rangahaua Whanui Series, Working Paper: First Release),
December 1996

Cathy Marr, ‘The Alienation of Maori Land in the Rohe Potae (Aotea Block) Part 2:
1900-1960’, (Waitangi Tribunal Rangahaua Whanui Series), August 1999

Waitangi Tribunal, The Pouakani Report 1993, Wellington: Brooker & Friend, 1993

Project outline
There are indications that a fairly substantial area of land within the King Country
district was alienated as a consequence of survey costs, either directly as a result of
unpaid liens or through lands sold to pay survey debts. Further issues pertaining to
inadequate surveying practices, and the extent to which Māori were prejudiced by
these, are also raised in many statements of claim. 

Relationships with other research
This project has the potential for a significant overlap with projects 7 and 11 covering
the main land issues for the period to 1939. It was for this reason that the surveys
project was recommended for commencement in the final phase of the research
commissioning process, at which point any gaps in the coverage of survey issues
might be able to be more fully assessed. It is suggested that this project be considered
after projects 7 and 11 have been fully scoped, and a detailed project brief be
developed only once the boundaries with these projects can be clearly defined.  
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Project 10: Native townships

Likely timeframe: 10-12 months

Resources: 1 x historian 7-9 months

Existing Research

Leanne Boulton, ‘Native Townships in the Whanganui Inquiry District’), (Report
commissioned by the Waitangi Tribunal), August 2003

Cathy Marr, ‘The Alienation of Maori Land in the Rohe Potae (Aotea Block) Part 2:
1900-1960’, (Waitangi Tribunal Rangahaua Whanui Series), August 1999

Suzanne Woodley, ‘The Native Townships Act 1895’, (Waitangi Tribunal Rangahaua
Whanui Series), September 1996

Project outline
At least five Native Townships were proclaimed within the King Country district.
Although the total area of these was not great, the lands were in some cases quite
valuable, including Te Kuiti and Otorohanga townships. 

The unique administrative regime applicable to these lands warrants a focused
research project into the subject. This should consider not just the establishment of the
townships but also later Crown efforts to purchase lands included within these and
issues pertaining to the winding up of the township schemes, including the return of
lands to their original owners subject to leases or road lines. 

This is a fairly discrete project. The amount and complexity of research required may
depend in part on whether township titles later became Māori-reserved land. This
aspect should be scoped at the outset.
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Research theme 4: Twentieth century land issues (from 1909)

Project 11: Land issues, 1909-1939

Likely timeframe: 15 months

Resources: 1 x historian 12 months; 1 x research assistant 6-9 months

Existing Research

John L. Hutton, ‘The Operation of the Waikato-Maniapoto District Maori Land
Board’, (Report commissioned by the Crown Forestry Rental Trust), May 1996

Donald M. Loveridge, ‘Maori Land Councils and Maori Land Boards: A Historical
Overview, 1900 to 1952’, (Waitangi Tribunal Rangahaua Whanui Series: First
Release), December 1996

Cathy Marr, ‘The Alienation of Maori Land in the Rohe Potae (Aotea Block), 1840-
1920’, (Waitangi Tribunal Rangahaua Whanui Series, Working Paper: First Release),
December 1996

Cathy Marr, ‘The Alienation of Maori Land in the Rohe Potae (Aotea Block) Part 2:
1900-1960’, (Waitangi Tribunal Rangahaua Whanui Series), August 1999

Alan Ward, ‘Whanganui ki Maniapoto (Preliminary Historical Report Wai 48 and
Related Claims’), March 1992

Project outline
Although reliable figures are not readily available, early indications suggest that a
very substantial area of land was alienated in the 30-year period after 1909. Indeed,
although this remains to be confirmed, there is every indication that the King Country
(along with the nearby Tongariro National Park and the Urewera district) may be one
of the few inquiry districts in the country where more land was alienated in the
twentieth century than it was in the nineteenth. 

This project will involve a substantial research effort. It should examine the
legislative regime underpinning land alienation and management in the period after
1909. It should review the role of the Waikato-Maniapoto Māori Land Board, which
was amalgamated with the Maniapoto-Tūwharetoa Land Board in 1910, in vetting
alienations, and other agencies active in the area such as the Native Trustee.
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Relationships with other research
It has been suggested that the two generic land issues reports for the period from 1886
to 1940 might usefully be broadened to incorporate the post-1886 history of the Rohe
Potae ‘compact’. Such a proposal has some merit, in the sense that some of the issues
surrounding that agreement are brought into sharp focus in some of the land dealings
after 1886. On the other hand, the land issues involved are large ones, even on their
own, while there would seem considerable merit in having project 6 remain as
essentially an overview of the political relationship between King Country Māori and
the Crown from the mid-1880s onwards over the next century or so. The danger with
the alternative approach is that this focus could be diluted and weakened, leaving the
political issues to play second fiddle to the land ones. Nevertheless, the issue is one
worth following up in any discussions on the draft research programme. 
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Project 12: Land issues, post-1940

Likely timeframe for scoping: 5 months

Resources: 1 x historian 3 months

Existing Research

Michael Belgrave, Anna Deason, and Grant Young, ‘Crown Policy with Respect to
Maori Land, 1953-1999’, (Report commissioned by the Crown Forestry Rental Trust),
September 2004

Project outline
The O’Malley research review noted that it was difficult to even get a sense of the
scale of land alienation after 1940. However, it has been estimated that no more than
about 13% of land remained in Māori ownership at the start of this period, which if
broadly correct indicates that post-1940 alienations as a proportion of total alienations
was much less than pre-1940 land sales. 

But such an approach can be somewhat misleading. As a percentage of remaining
lands such alienations may have been significant, for example, and in some cases may
have severed the last remaining connections to former ancestral lands. Arguably it is
the last acre lost and not the first one which hurts the most. Certainly there are some
significant issues surrounding the many expiring leases in the 1950s and the fate of
these lands, and others concerning various legislation compulsorily vesting
‘uneconomic’ or ‘unproductive’ lands in the Māori Trustee. But because of the
uncertainty noted above regarding the scale of alienation, it would be prudent to
commission a standalone scoping report to assess the scope of any further research
which may be required. 

Relationships with other research
If post-1940 alienations are very small in scale, the post-1940 period could be added
to the 1909-1939 project. However, that would seem fairly unlikely, as apart from
alienations there are, of course, a whole range of issues pertaining to the management
and control of lands in this later period which would also need to be traversed as part
of the project.  
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Project 13: Local government and rates

Likely timeframe: 15 months

Resources: 1 x historian 12 months, 1 x research assistant 6 months

Existing Research

Tom Bennion, ‘Maori and Rating Law’ (Waitangi Tribunal Rangahaua Whanui
Series: First Release), July 1997

Cathy Marr, ‘The Alienation of Maori Land in the Rohe Potae (Aotea Block) Part 2:
1900-1960’, (Waitangi Tribunal Rangahaua Whanui Series), August 1999

Project outline
Issues pertaining to the rating of Māori land featured prominently in a number of early
twentieth century discussions of the Rohe Potae ‘compact’. On the one hand, Ngāti
Maniapoto and other iwi were adamant that the agreement had included specific
assurances that lands not sold or leased would be exempted from payment of rates. On
the other, the King Country local bodies were among the most active in their efforts to
collect outstanding rates on Māori lands. 

These matters, and the broader related issues pertaining to the historical relationship
between King Country local authorities and Māori certainly warrant stand-alone
research. Some of the broader dimensions which might be covered as part of this
include:
• the provision of local body services to King Country Māori,
• the nature and extent of Māori representation on King Country local bodies

historically, and
• the extent to which district planning and other actions on the part of the King

Country local authorities may have impacted upon Māori utilisation of their
lands. 
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Project 14: Consolidation and development schemes

Likely timeframe: 12 months

Resources: 1 x historian 9 months, 1 x research assistant 6 months

Existing Research

S.K.L. Campbell, ‘National Overview on Land Consolidation Schemes 1909-1931’,
(Report commissioned by the Crown Forestry Rental Trust), June 1998

Ashley Gould, ‘Maori Land Development 1929-1954: An Introductory Overview with
Representative Case Studies’, (Report commissioned by the Crown Forestry Rental
Trust), 1996

Ashley Gould, ‘Maori Land Development Schemes Generic Overview, c.1920-1993’,
(Report commissioned by the Crown Forestry Rental Trust), September 2004

Cathy Marr, ‘The Alienation of Maori Land in the Rohe Potae (Aotea Block) Part 2:
1900-1960’, (Waitangi Tribunal Rangahaua Whanui Series), August 1999

Claudia Orange, ‘A Kind of Equality: Labour and the Maori People 1935-1949’, MA
thesis, University of Auckland, 1977

Project outline
The process of consolidating land titles in the King Country district appears to have
been plagued by multiple problems. Many of them resulted from the numerous leases
on the lands in question, some of which were abandoned during difficult economic
times but leaving debts on the land that somehow needed to be cleared before the
titles could be dealt with. 

Because of such problems development schemes were established in the district in
parallel with the process of title consolidation. However, there are suggestions that
finding sufficient areas of land suitable for development was a problem. Despite this,
something in the order of 30,000 acres was under development by the late 1930s, with
further schemes commenced in the 1950s as a number of leases expired. The initial
leases will be covered elsewhere (projects 7 and 11), but this project should consider
the consequences for the consolidation of titles, along with the wider issues pertaining
to consolidation and development noted here and in the O’Malley research review.
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Project 15: Public works and other compulsory land takings

Likely timeframe: 15 months

Resources: 1 x historian 12 months

Existing Research

Philip Cleaver, ‘The Taking of Maori Land for Public Works in the Whanganui
Inquiry District: 1850-2000’, (Report commissioned by the Waitangi Tribunal),
September 2004

Cathy Marr, ‘Public Works Takings of Maori Land, 1840-1981’, (Waitangi Tribunal
Rangahaua Whanui Series: First Release), May 1997 

Project outline
This project would involve detailed research into lands taken in connection with the
construction of the North Island Main Trunk Railway, suggestions that Maori would
be fully compensated in respect of such takings and the extent to which this
subsequently occurred. A variety of other examples of takings are noted in various
statements of claim, including lands taken for scenery preservation purposes, lands
taken for the Tokanui mental hospital, Te Kuiti aerodrome, and a wide range of other
public purposes. They would be covered as part of the project. 

This report will need to cover issues up until relatively recent times, including the
application of offer back provisions under the Public Works Act of 1981 within the
King Country inquiry district. A further set of issues to be considered as part of the
project should be lands gifted for schools and various other public purposes. There is
a natural crossover here as these were often officially taken under the Public Works
Act as the easiest or most appropriate means of securing transfer of title. 

The size and significance of the Main Trunk Railway project may suit it to treatment
in a standalone report, with other takings covered in a second general report.
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Research theme 5: Non-land resources

Project 16: Non-land resources and environmental issues

Likely timeframe for scoping: 5 months

Resources: 1-2 x historical geographers or resource management/environmental
experts  

Existing Research

Cathy Marr, ‘Crown Impacts on Customary Maori Authority over the Coast, Inland
Waterways (other than the Whanganui River) and Associated Mahinga Kai in the
Whanganui Inquiry District’, (Report commissioned by the Waitangi Tribunal), June
2003

Geoff Park, ‘Effective Exclusion? An Exploratory Overview of Crown Actions and
Maori Responses concerning the Indigenous Flora and Fauna, 1912-1983’, (Report
commissioned by the Waitangi Tribunal), 2001

Ann Parsonson, ‘A Case for the Return of Kawhia Harbour to the Tainui Peoples:
Some Historical Evidence’, 1984. 

Project outline
Many of the King Country statements of claim refer to issues involving the
ownership, management and/or environmental degradation of various natural
resources. Significant issues are raised, for example, in relation to the ownership and
management of harbours, rivers and other waterways, customary fisheries and loss of
access to other customary resources. A further set of issues are raised in relation to
alleged deficiencies with respect to the identification and protection of wahi tapu and
other sites of significance, including urupa, former marae, significant maunga and
other places. Little substantive research has been done to date with respect to these
issues in the King Country, although there is now a growing body of research into
such matters from other inquiry districts which would be of assistance in setting out
the legislative regime underpinning many of these issues. 

That could mean a single report into these matters is feasible further down the track,
although more detailed scoping might favour a more manageable split between land-
based and waterways issues, or alternatively between ownership and environmental
impact issues (whilst a separate report into wahi tapu issues could be a further option).
Given the number of possible options for handling this set of topics, the
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commissioning of a standalone scoping report appears the most logical first step. Up
to three separate projects may be necessary, depending on its recommendations.

There have been suggestions that geologists, marine biologists and so on should be
involved in any research. Such specialised requirements may become further evident
once the initial scoping project has been completed.
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Research theme 6: Socio-economic issues and impacts

Project 17: Socio-economic issues, impacts and economic history

Likely timeframe for scoping: 5 months

Resources: 1 x social historian, 1 x economic historian, each 3 months

Existing Research

Claudia Orange, ‘A Kind of Equality: Labour and the Maori People 1935-1949’, MA
thesis, University of Auckland, 1977

Hazel Petrie, ‘Bitter Recollections? Thomas Chapman and Benjamin Ashwell on
Maori Flourmills and Ships in the Mid-Nineteenth Century’, New Zealand Journal of
History, Vol.39, No.1, April 2005

Hazel Petrie, ‘“For a Season Quite the Rage”: Ships and Flourmills in the Maori
Economy 1840-1860s’, PhD thesis, University of Auckland, 2004

Ian Pool, Te Iwi Maori: A New Zealand Population Past, Present and Projected,
Auckland: Auckland University Press, 1991

Kathryn Rose, ‘Whanganui Maori and the Crown: Socio-Economic Issues’, (Report
commissioned by the Crown Forestry Rental Trust), March 2004 

M.P.K. Sorrenson, ‘Land Purchase Methods and their Effect on Maori Population,
1865-1901’, Journal of the Polynesian Society, Vol.65, No.3, September 1956

Project outline
The O’Malley research review suggested that there was a need for detailed socio-
economic research for the King Country district and that this required as much (if not
more) emphasis being placed on the economic side of the equation as on the social
(health, housing, education, etc). A number of important economic issues are raised
by the existing research, including suggestions that King Country Māori agreement to
the ‘opening up’ of their district, and subsequent significant land alienation, was
motivated to a considerable extent by economic factors. There are also indications
that Ngāti Maniapoto and other iwi were led to expect both short and long-term
benefits from the construction of the North Island Main Trunk Railway.
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A good understanding of the economic situation prevailing amongst King Country
Māori is imperative in order to assess the outcomes for local tribes. Research into
health, housing, education and other related subjects will also be required. 

Again, there are various options as to how the main body of research might be
commissioned, including a straight split between an economic history and a ‘social’
one. Alternatively the various social service delivery issues (health, housing
education, and so on) could be the subject of a series of smaller projects. For these
reasons, it is envisaged that an initial scoping exercise would be prudent.  
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Project 18: Demographic overview and current socio-economic status

Likely timeframe: 8 months

Resources: Small team of social historians and demographers

Existing Research

Tahu Kukutai, Ian Pool and Janet Sceats, ‘ Central North Island Iwi: Population
Patterns and Trends’, (Report commissioned by the Crown Forestry Rental Trust),
April 2002

Ian Pool, Te Iwi Maori: A New Zealand Population Past, Present and Projected,
Auckland: Auckland University Press, 1991

M.P.K. Sorrenson, ‘Land Purchase Methods and their Effect on Maori Population,
1865-1901’, Journal of the Polynesian Society, Vol.65, No.3, September 1956

Project outline
The O’Malley research review noted that the King Country has often been cited as a
prime example of the impact of the Native Land Court and land alienation on the
Māori population, with both M.P.K. Sorrenson and Ian Pool noting the declining King
Country Māori population after 1890, when the district began to be ‘opened up’ to
European settlement, just as Māori numbers elsewhere began to turn the corner.
Further examination of the Sorrenson-Pool thesis would be a key focus of this report,
along with demographic analysis for the twentieth century and a closer examination of
the socio-economic position of King Country Māori in the period since about 1981.
This might include some consideration of the impact of state sector restructuring in
the mid-1980s, drawing upon the work of the State Services Commission Social
Impact Unit established to study this question.  

Complementing the demographic history, the current social and economic status of
Māori communities in the King Country district should be presented and analysed,
principally from the 2006 census results and any other recent survey data. This
analysis might best be undertaken as a separate report.
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Research theme 7: Local and claim-specific issues not covered elsewhere

This research programme focuses on the thematic research that will cover the major
claim issues arising in the inquiry district. Most claimants should be able to connect
their Treaty grievances to one or more of the proposed research projects. The claim
issues will be gathered together and researched in thematic or overview reports in
order to share common insights into claimant experiences of Crown actions and
policies across the district, and to strengthen the analysis and interpretation of similar
types of evidence. This integrated approach also helps to make efficient use of skilled
researchers and funding and to complete the research as quickly as possible. Specific
claim grievances, for instance public works takings, will commonly feature in the
reports as examples or case-studies of the main themes under which they fall.

However, in some instances local or particular claim issues do not fit into the
overview research. We do not currently have enough information to identify which
such issues in the King Country may not be covered by the overview research.
Tribunal staff will be asking claimants during the consultation round to identify their
claim issues and will want to discuss whether they are covered by the research
programme. Tribunal staff will look to identify which claims issues may require
specific research through consultation with the claimants and through analysis of the
claims as they are currently stated.

When reading this review, claimants are asked to consider:
1. Which research projects look at issues raised in your claim?
2. Are any of your issues not covered by the research projects?
3. If so, do the missing claim issues require technical research, or would they be best

covered by an oral history project or a traditional history report?
4. If the missing claim issues require technical research, could any of the proposed

projects be amended to include your issue, or do you consider that a separate
project is required?

The research programme is designed to cover all of the major Treaty grievances
arising in the district. It is preferable, and to the advantage of both claimants and the
Tribunal, for as many as possible of the claim issues, whether small or large, local or
widespread, to be covered in the main research reports. Those issues that for one
reason or another cannot be included in the main reports and require technical
research need to be identified. However, claimants should bear in mind that separate
research cannot be commissioned for each and every claim. Claim-specific research
will only be commissioned if the claim issues cannot be integrated into the main
research projects.
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District mapping

An integrated mapping programme will be an essential contributor to the research
programme for the King Country inquiry. It should ideally be commenced at the
outset in order to make its results available for the ongoing research. It might usefully
commence with the collation, digitisation and distribution to all parties of key
historical maps. 

Further proposals for a comprehensive mapping programme covering both the
technical research and tangata whenua evidence are not discussed in detail in this
paper, but will be developed in due course.  There are three key components:
• historical and thematic maps customised for use in the various research reports
• map collections or map books for general use
• maps illustrating claimant information and closely supporting the presentation of

tangata whenua evidence.
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Requested extensions to the inquiry boundary

Request 1: To the boundary of the 1883 petition

Some claimants have requested that the King Country Tribunal hear all issues relating
to the land identified in the 1883 petition as Te Rohe Potae. Others support the
Tribunal only hearing political issues out to the wider boundary, and hearing all other
claims issues within the Tribunal’s interim inquiry boundary.

In terms of the research programme there would be no practical implication if the
Tribunal agreed to hear political issues to the 1883 boundary, as these issues should
be covered by project 6, The Rohe Potae ‘compact’ and the ‘opening up’ of the King
Country.

The process for incorporating an extension to hear all claim issues to the 1883
boundary into the research programme would not be as straightforward. The Tribunal
would first have to determine how the King Country Tribunal would define the issues
it would hear so as to avoid overlap with the neighbouring inquiries. Once this had
been established, a historian would need to asses the research on the records of
inquiry for the neighbouring districts to see to what extent these covered the issues to
be heard in the King Country inquiry. Any identified gaps would need to be
incorporated into the current projects or be the subject of separate projects.

Request 2: West out to sea and including Karewa Island

If Karewa Island were included within the inquiry district it is likely that its issues
could be incorporated within the projects as it is well south of the Waikato raupatu
line and is likely to be related to the issues for the Kawhia and Aotea harbours.

If the Tribunal were to hear sea-based issues there will need to be some analysis as to
which issues are not covered by the Tribunal’s Foreshore and Seabed report or the
fisheries settlement. Some statements of claim may need to be amended to specify
such issues, which could potentially be incorporated into project 16, Non-land
resources and environmental issues.

Request 3: East to include the Ketemaringi and Maraeroa blocks

The Maraeroa block, and the Ketemaringi block (an early partition of the Maraeroa
block), featured in the dispute between Ngāti Tūwharetoa and Ngāti Maniapoto over
the determination of the boundary between the Tauponuiatia and Aotea blocks. The
blocks were included within the Tauponuiatia block and therefore may require
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separate attention in project 7, Land issues, 1886-1908, if the Tribunal were to hear
issues relating to these blocks in the King Country inquiry. However, issues relating
to their subsequent history should be able to be covered by the remainder of the
projects, without substantial expansion of the projects’ historical coverage.

Request 4: North-East to include the entire Raukawa district

The Raukawa district is too large to be incorporated into the King Country research
programme. If the Tribunal granted this extension, a separate review of the claim
issues and research needs of the Raukawa district would be necessary before a
research programme could be developed to cover the district.

Request 5: North beyond the Waikato-Tainui raupatu line

A number of claimant groups have requested, on the basis of different legal argument,
that claims north of the Waikato-Tainui raupatu line be heard in the King Country
inquiry. Judge Ambler has indicated that this request will require serious
consideration. 

If claims made by Ngāti Maniapoto (by hapū not covered by the Waikato-Tainui
Settlement) were heard, the most significant extension to the research programme
would be raupatu issues as they affected Ngāti Maniapoto. This would probably
require a separate project or a reshaping of project 5.

The ability to incorporate other issues north of the raupatu line into the current
projects would depend on how far north the extension ran and which groups were to
be heard by the Tribunal. It is possible that a separate research review and programme
may need to be developed. This could be necessary if the Tribunal accepted the
argument that groups covered by the Raupatu Settlement could bring non-raupatu
claims, and if the extension included a significant area of land north of the raupatu
line. 

Request 6: South below the Taranaki Raupatu line

The major impact on the research programme, were this extension granted, would be
the need for a separate report on Taranaki raupatu issues. This could be limited if
there was acceptance that the Tribunal could rely on findings from previous Tribunals
and settlement legislation as they relate to raupatu.

The extent to which other issues could be incorporated into the proposed projects
would depend on how far south an extension ran.
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Appendix A. Claims to which research projects appear most relevant

The following table, based on current statements of claim as amended, lists the Wai
numbers of claims to which each project appears to have specific relevance. The list is
not exhaustive and as claimants identify their claim issues more precisely it is likely
that more of the research topics will be found relevant, given that most of the projects
are designed to cover the district as a whole. This is a tentative listing which claimants
will be able to update during the consultation hui to come.

No. Project Title Wai numbers of claims
1. Traditional history reports All (organised by cluster)
2. Oral history projects All (organised by cluster)
3. Rohe Potae oral history overview All
4. Tribal landscape overview All
5. King Country Māori and the

Crown, 1840-1880
125, 535, 616, 753, 827, 833,  868, 1059,
1094, 1095, 1099, 1100, 1132, 1133, 1136,
1137, 1138, 1139, 1327

6. The Rohe Potae ‘compact’ and the
‘opening up’ of the King Country

48, 146, 329, 389, 535, 586, 587, 616, 630,
753, 833, 928, 1004, 1059, 1094, 1095, 1099,
1100, 1113, 1132, 1133, 1136, 1137, 1138,
1139, 1230, 1327

7. Land issues, 1886-1908 254, 256, 535, 556, 586, 587, 616, 630, 753,
762, 784, 833, 846, 847, 849, 868, 928, 993,
1015, 1058, 1094, 1095, 1099, 1100, 1112,
1113, 1132, 1133, 1136, 1137, 1138, 1139,
1196, 1203, 1230, 1224, 1255, 1294, 1299,
1309, 1340, 1327

8. The Mokau-Mohakatino and
Mohakatino-Parininihi Blocks

529, 577, 788, 800, 868, 1004

9. Surveys 48, 424, 440, 446, 478, 483, 535, 551, 556,
586, 587, 616, 630, 729, 753, 833, 847, 868,
928, 948, 993, 1015, 1058, 1094, 1132, 1133,
1136, 1137, 1138, 1139, 1203, 1230, 1255,
1299, 1309

10. Native townships 48, 472, 614, 986, 1031, 1095, 1099, 1132,
1133, 1137

11. Land issues, 1909-1939 254, 256, 535, 556, 586, 587, 616, 630, 753,
762, 784, 833, 846, 847, 849, 868, 928, 993,
1015, 1058, 1094, 1095, 1099, 1100, 1112,
1113, 1132, 1133, 1136, 1137, 1138, 1139,
1203, 1230, 1224, 1255, 1294, 1299, 1309,
1327, 1340

12. Land issues, post-1940 254, 256, 535, 556, 586, 587, 616, 630, 753,
762, 784, 833, 846, 847, 849, 868, 928, 993,
1015, 1058, 1094, 1095, 1099, 1100, 1112,
1113, 1132, 1133, 1136, 1137, 1138, 1139,
1203, 1230, 1224, 1255, 1294, 1299, 1309,
1327

13. Local government and rates 48, 472, 614, 986, 1031, 1095, 1099, 1132,
1133, 1137, 1203

14. Consolidation and development 339, 424, 1044, 1203
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schemes
15. Public works and other

compulsory land takings
48, 81, 290, 555, 440, 457, 535, 556, 587,
616, 630, 965, 691, 753, 764, 845, 847, 870,
928, 948, 987, 993, 1015, 1058, 1112, 1113,
1115, 1147, 1190, 1196, 1203, 1309

16. Non-land resources and
environmental issues

535, 556, 586, 587, 616, 630, 753, 762, 784,
833, 846, 847, 849, 868, 928, 933, 993, 1015,
1044, 1132, 1133, 1136, 1137, 1138, 1139,
1196, 1203, 1230, 1294, 1309, 1327

17. Socio-economic issues, impacts
and economic history

443, 535, 586, 587, 833, 933, 1059, 1113,
1147, 1203, 1294, 1327, 1340, 

18. Demographic overview and socio-
economic profile

All


	Research Programme
	for the King Country Inquiry
	First Draft
	May 2007
	Waitangi Tribunal Unit
	King Country Research Programme
	Introduction
	Initial research
	Preparing the research programme
	Recommended Projects
	Research theme 1: Traditional history, tribal landscape  and
	Oral history projects
	Research theme 2: Early engagement between Māori and the Cro
	Research theme 3: Nineteenth century land issues (to 1908)
	Research theme 4: Twentieth century land issues (from 1909)
	Local government and rates
	Research theme 5: Non-land resources
	Research theme 6: Socio-economic issues and impacts
	Research theme 7: Local and claim-specific issues not covere


	Project Outlines
	Research theme 1: Traditional history, tribal landscape and 
	Project 3: Rohe Potae oral history overview
	Likely timeframe: TBA
	Resources: Small team of trained oral historians
	Project 4: Tribal landscape overview
	Likely timeframe: 15 months
	Resources: 1 x historian 12 months; 1 x research assistant 6

	Research theme 2: Early engagement between Māori and the Cro
	Project 5: King Country Māori and the Crown, 1840-1880
	Likely timeframe: 15 months
	Resources: 1 x historian 12 months; 1 x research assistant 6
	Project 6: The Rohe Potae ‘compact’ and the ‘opening up’ of 
	Likely timeframe: 18 months
	Resources: 1 x historian 15 months; 1 x research assistant 1

	Research theme 3: Nineteenth century land issues (to 1908)
	Project 7: Land issues, 1886-1908
	Likely timeframe: 15 months
	Resources: 1 x historian 12 months; 1 x research assistant 6
	Project 8: The Mokau-Mohakatino and Mohakatino-Parininihi Bl
	Likely timeframe: 6-8 months
	Resources: 1 x historian 4-6 months
	Project 9: Surveys
	Likely timeframe: TBA
	Resources: TBA
	Project 10: Native townships
	Likely timeframe: 10-12 months
	Resources: 1 x historian 7-9 months

	Research theme 4: Twentieth century land issues (from 1909)
	Project 11: Land issues, 1909-1939
	Likely timeframe: 15 months
	Resources: 1 x historian 12 months; 1 x research assistant 6
	Project 12: Land issues, post-1940
	Likely timeframe for scoping: 5 months
	Resources: 1 x historian 3 months
	Project 13: Local government and rates
	Likely timeframe: 15 months
	Resources: 1 x historian 12 months, 1 x research assistant 6
	Project 14: Consolidation and development schemes
	Likely timeframe: 12 months
	Resources: 1 x historian 9 months, 1 x research assistant 6 
	Project 15: Public works and other compulsory land takings
	Likely timeframe: 15 months
	Resources: 1 x historian 12 months

	Research theme 5: Non-land resources
	Project 16: Non-land resources and environmental issues
	Likely timeframe for scoping: 5 months
	Resources: 1-2 x historical geographers or resource manageme

	Research theme 6: Socio-economic issues and impacts
	Project 17: Socio-economic issues, impacts and economic hist
	Likely timeframe for scoping: 5 months
	Resources: 1 x social historian, 1 x economic historian, eac
	Project 18: Demographic overview and current socio-economic 
	Likely timeframe: 8 months
	Resources: Small team of social historians and demographers
	Research theme 7: Local and claim-specific issues not covere
	District mapping


	Requested extensions to the inquiry boundary
	Request 1: To the boundary of the 1883 petition
	Request 2: West out to sea and including Karewa Island
	Request 3: East to include the Ketemaringi and Maraeroa bloc
	Request 4: North-East to include the entire Raukawa district
	Request 5: North beyond the Waikato-Tainui raupatu line
	Request 6: South below the Taranaki Raupatu line

	Appendix A. Claims to which research projects appear most re
	Oral history projects
	Local government and rates




